Jira | Your work | Projects | Filters | Dashboards | Teams | Plans | Apps | Create | Premium trial | Search

Gantt / Capstone_Insurence_Fraud_Detection

Bar | Today | Day | Save

#	Project/Version/Issue	Assignee	Units	Priority	Start	Finish	Dura
1	Capstone_Insurence_Fraud_D...						
1-1	Data Preprocessing		100%	Me...			
1-2	Data Collection and Under...	Ravindra	100%	Me...			
1-3	Exploratory Data Analysis ...		100%	Me...			
1-4	Feature Engineering		100%	Me...			
1-5	Model Development		100%	Me...			
1-6	Model Tuning		100%	Me...			
1-7	Model Evaluation	pravulap...	100%	Me...			
1-8	Final Model Selection	pravulap...	100%	Me...			
1-9	Model Deployment	akaruma...	100%	Me...			
1-10	Documentation and Repor...	Ravindra	100%	Me...			
1-11	Model Tuning	Ravindra	100%	Me...			
1-12	~~Created an Azure Pipeline~~	Ravindra	100%	Me...